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Status of Functional Areas 
 
   I.  Functional Development: 
 
        a. County Back-up Solution:   

All twenty-one county servers continue to operate normally.  The system is now in a normal 
operational mode.  All Printing and Replication functions continue to run as designed.  
Administrator manuals detailing the process are still in final update, delayed due to other 
priorities.  The final reviews are scheduled for next week, now that county visits have 
concluded. 
 
The timing of the replication process is being studied to determine when and why there are 
delays in updating the county servers with changes to the central server.  Several code 
issues in the replication routines were found and corrected.  Recent timings so far indicate 
delays are now within expected norms. 
 
The backup regimen for the county servers is still being studied to determine if full back-ups 
can be taken nightly, rather than incrementally.  The new tape drivers are processing the 
back-ups much more quickly than the previous drivers.  Directives will be issued to the 
county IT staff, if a change in the process is warranted.  No new information this week. 
 

        b. Public Access Website: 
No changes have been made to the Phase 1A code now running in Production for the last 
three weeks.  Phase 1B will add Polling Place hours and sample ballot images to the site.    
Development is underway.  Phase 1B was released into Production this week.  However, 
no test documents are available from the counties so far to implement on the site. 
  
Phase 2 will provide access to SVRS information specific to a given voter, such as basic 
personal information (no phone#, DL#, or SSNo will be listed) and voter history.  Logon 
security will be required to access this part of the website.  The lack of verifiable data from 
the legacy systems required a creative solution to validating the logons.  Final FRD should 
now be ready for State review next week.  Sign-off of the final design will determine the 
expected release date.   
 
Phase 3 will provide a web space for final vote results to be posted, similar to newspaper 
summaries after the results are certified.  Counties will be responsible for updating the 
result tables, after the elections are certified.  Format of the results tables must be provided 
by the State, but are expected to emulate newspaper election results tables in web form.  
Demo versions are being reviewed by the development team. 
 

        c. Application Defects: 
All remaining open issues are being tracked in JIRA.  Open issues continue to be detailed 
and cleared.  The active issues in JIRA are now being reported and summarized in a 
combined Development Status report sheet.  HelpDesk issues are also being added, both 
by the HelpDesk, resulting from calls, and by the users, through the JIRA tool itself.  Data 
issues are being validated by the counties.  Application issues, once fixed, are assigned to 
the State for final closure.  A summary of non-closed JIRA issues is provided in the next 
section.  17 bug fixes have been put into production this past week. 
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        d. Project Issues: 

The summary of active issues for the project management is listed below. 
Active issues include those that are open, or recently closed.  No changes from last week. 

Issue Summary   
Total Issues in Log 18
Open Issues in Log 1
Closed Issues in Log 17
High Priority Issues 8
Medium Priority Issues 9
Low Priority Issues 1

 
 
   II.  Direct Impact Agencies (DIA’s): 

All DIA interfaces are running normally.  MVC and SSA matches are being made real time.  
Any matchings that fail to be made are logged and rerun in a nightly batch job.  Similarly, 
the Deaths and Felon matchings to newly entered records are also run nightly.  Any 
apparent matches are posted to the users’ Reminders. 

 
Implementation Issues 
 
   I.  Go-Live Issues: 

All issues found by the CM teams during each county’s Go-Lives are being worked with 
those counties by the assigned Go-Live team member.  Issues being worked: 

County Responsibility Open In-Process Client 
Validation 

City of None 
(Actives) 

Atlantic Kluesener 1 0 0 3098 
Bergen Bakhshi 0 0 1   211 
Burlington Kluesener 0 0 0      0 
Camden Phillips 1 1 1   872 
Cape May Kluesener 0 0 0 1416 
Cumberland Bakhshi 0 0 0      4 
Essex Bakhshi 1 1 0      2 
Gloucester Kluesener 0 0 0    10 
Hudson Ferguson  0 0 0   276 
Hunterdon Bush 1 0 0      0 
Mercer Ferguson  1 0 0      0 
Middlesex Phillips 0 0 0 8267 
Monmouth Ferguson  0 0 1      4 
Morris Kluesener 0 0 0      0 
Ocean Kluesener 0 0 1    31 
Passaic Phillips 0 0 0 2510 
Salem Kluesener 0 0 0        0 
Somerset Phillips 0 0 2   8418 
Sussex Bakhshi 0 0 0         0 
Union Bakhshi 0 0 1       34 
Warren Bakhshi 0 0 0        29 

TOTALS =    5 2 7 25,182 
      

(Last Week = )  5 1 3 27,625 
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Once resolved, data issues are confirmed with the counties and closed by the Go-Live 
team.  The number of open issues stayed the same last week, but new items had been re-
opened and are now in ‘client validation’, so the total increased.  The “City of None” results 
decreased by 2,443 this past week.  More scripts are being researched to improve the 
count of ‘None’ voters.  However, eventually, the remainder of these issues must be worked 
down by the county staff. 
 

   II.  Data Conversion: 
SaBER and Aradyme continue to work problems found in converting the counties’ legacy 
data, as the counties review their data.  In some cases incomplete legacy files were 
submitted and in others the data mappings were not accurate.  The Go-Live Team has 
been reporting issues as they are discovered. 
 
The Saber DBA assigned to this effort continues to provide scripts to help counties clean up 
their “City of None” files.  He also assists in transforming data moved into the wrong fields 
or incorrectly formatted during the initial conversions.  These activities are beyond the 
normal scope of the conversion process, but are being provided as a service to the 
counties. 

       
   III.  Hardware Issues: 

All reported issues have been corrected on-site by the Saber support technician.  Additional 
staffing is still being sought to ensure adequate response times are always met. 

       
   IV.  Crystal Reports: 

The duplicate database is now in place on each county database server for ad hoc 
reporting.  Logons have been set-up to provide read-only access to this database, so the 
users can generate their ad hoc reports.  The State will forward this information to each 
county administrator, along with their copy of Crystal Reports.  No reports of this progress 
have been received. 

       
   V.  Training: 

Additional on-site support was concluded this week for all but one office, who had originally 
refused our visit.  Each of the 54 county elections offices was visited by their Go-Live Team 
member to help them with any sections of the SVRS they either don’t understand or are 
having trouble with.  Our goal is to assist them in preparing for the November general 
election.  The one remaining county office is to be visited next week. 

 
 
Enhancements to the System 
 
   I.  Reports: 

The list of statewide reports required for the Division of Elections has been completed by 
the Development Team and are in Production.  The list of additional reports requested for 
the counties is in development and are being released as approved.   

 
   II.  Change Requests (CCR’s): 

Enhancement CCR’s have recently been submitted to the State for multiple changes to the 
Poll Worker, Voter registration, Inquiries, Absentee Voter, Elections and Provisional Ballots, 
and Cards modules.  Nine new enhancements were requested by the State for the general 
election.  All but one have been approved, as it requires a JAD session with the counties, 
and one awaits a legislative change.  6 of the 9 are already in production.  Several 
additional CCR’s are awaiting State approval. 


